

PROJECT DOCUMENTATION

DATE: 13 August 2026

ATTENDANCE: All group members present

VENUE: Campus(Open lab)

TIME: 10:00am

Planning and Requirement Analysis

PROJECT: Website and Mobile Application for Unitas Secondary School

Identified Problems from Initial Research

- No website: The school does not have a website.
- No subjects listing.
- Poor Communication of Events: School activities like soccer, special events and announcements are not posted anywhere except on a Facebook page. Not all parents use Facebook.
- Inefficient Parent-Teacher Appointments: Appointments are not scheduled.
- Missed Staffed Updates: Daily morning staff meetings are held. Teachers who happen to be late on a particular day miss important updates and announcements.

Analysis of Stakeholder's Current Process

Status: Pending stakeholder interview

{Observed}

- All forms must be collected physically at school.
- Announcements are posted only on a Facebook page.

- When parents arrive and ask to meet with a teacher, teachers are called out of class, causing disturbance to the lesson. Sometimes parents have to wait until the teacher is free.
- Uses WhatsApp groups for announcements.
- You have to go to the school to ask about school fees and registration money, periods.

Planned Questions:

- > Who are your main users/ customers?
- > What tools or systems are you using now?
- > What are the challenges with the current process?

Stakeholder and user requirements

Status: In Progress

Method: Stakeholder Interview and research

Target users: Parents, Teachers, Admin, Learners and Staff

Draft User requirements:

- Users must be able to view services/ download school forms.
- Admin must be able to post announcements, events...
- Admin must be able to book appointments for parents and teachers.
- Mobile applications must send reminders for appointments.
- Staff portal for meeting minutes and updates.

Project Scope Definition

In scope:

- > Responsive Website
- > Mobile App
- > User authentication, service listing, contact form

Out of scope:

- > Online school fees payments
- > Online submission

//Final scope to be defined after stakeholder interview.

Group Reflection- 13 August 2026

- > Identified potential Stakeholder: Unitas Secondary School
- > Conducted preliminary problem analysis through observation
- > Drafted proposed requirements and scope.
 - We learned that we cannot finalize the requirements without the stakeholder. Doing this draft helped us prepare questions. Our next priority is getting the stakeholder's time to confirm the requirements.

Challenges:

- > Stakeholder was not available today for a meeting today.
- > No stakeholder input, requirements may change.

Next meeting

Date: 14 August 2026

Agenda: Meet with stakeholder.